

e.D.

Attachment "A"
Contract Modification No. 1
Contract 81115
Allstar Fire Equipment, Inc.
March 10, 2009

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 1

**Firefighting Protective Clothing & Boots:
Structural, Wildland, Aircraft Rescue, Emergency Medical Service,
Urban Search and Rescue, Training and PPE Maintenance**

Scott's PPE Recon.

Attn: Ralph A. Scott
827 Black Diamond Way, Ste. C-2
Lodi, CA 95240

Date: March 10, 2009
Buyer's Name: Kenneth Easton
Term Contract: 81115
Type: Indefinite quantity
Contract amount: \$2,000,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	other changes
Original contract	01/17/06	01/16/09	\$2,000,000	
1	01/17/09	01/16/10	No Change	^{KE} 5% Increase, 12 Month Extension


RECEIVED
PURCHASING DEPARTMENT
09 MAR 23 AM 10:45

This modification 1 changes the contract as follows:

It extends the contract from January, 17 2009 to January 16, 2010.

All other terms and conditions remain the same.


Approved by the City:

KE


Naomi Kelly, Director of OCA and Purchaser

3-13-09
Date

Approved by Contractor:



Signature

3-19-2009
Date

Name and title

RALPH A. SCOTT - CEO

Mar. 16. 2009 11:24AM

No. 3497 P. 2/3

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 1

**Firefighting Protective Clothing & Boots:
Structural, Wildland, Aircraft Rescue, Emergency Medical Service,
Urban Search and Rescue, Training and PPE Maintenance**

L.N. Curtus & Sons
Attn: Paul F. Curtis
1800 Peralta Street
Oakland, CA 94607

Date: March 10, 2009
Buyer's Name: Kenneth Easton
Term Contract: 81115
Type: Indefinite quantity
Contract amount: \$2,000,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	other changes
Original contract:	01/17/06	01/16/09	\$2,000,000	
1	01/17/09	04/16/09	No Change	5% Increase, 3 Month Extension, Delete Items

This modification 1 changes the contract as follows:

It extends the contract from January, 17 2009 to April 16, 2009.

By mutual agreement, prices have increased in accordance with Special Condition No. 84 - Contract Price Escalation, effective January 16, 2009, for Items 13, 14 and 22. See Attachment "A".

The following items have been deleted from the contract:

Items: 23-25, 105, 106, 110, 111, 112, 113-117, 118-120, 124-127, 128, 141, 118-120, 124-127
128-130, 133-141, 147 and 148.

All other terms and conditions remain the same.

Approved by the City:

Naomi Kelly

Naomi Kelly, Director of OCA and Purchaser

3-13-09

Date

Approved by Contractor:

Jeff Curtis

Signature
Jeff Curtis, Division Manager

Name and title

3/19/2009

Date

Attachment "A"
Contract Modification No. 1
Contract 81115
L.N. Curtis & Sons
March 10, 2009

The following items have been increased per Special Condition No, 84 – Contract Price Escalation, effective January 16, 2009, an increase of 5%.

Item	Previous	New
13	\$ <u>34.50</u>	\$ <u>36.32</u>
14	\$ <u>33.00</u>	\$ <u>43.79</u>
22	\$ <u>229.00</u>	\$ <u>241.05</u>

RECEIVED

MAR 16 2009

L.N. CURTIS & SONS

Mar. 16. 2009 11:22AM

No. 3496 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 1

**Firefighting Protective Clothing & Boots:
Structural, Wildland, Aircraft Rescue, Emergency Medical Service,
Urban Search and Rescue, Training and PPE Maintenance**

Allstar Fire Equipment, Inc.
Attn: Lee A. Fishel
2552 Barrington Court
Hayward, CA 94545

Date: March 10, 2009
Buyer's Name: Kenneth Easton
Term Contract: 81115
Type: Indefinite quantity
Contract amount: \$2,000,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	other changes
Original contract	01/17/06	01/16/09	\$2,000,000	
1	01/17/09	04/16/09	No Change	5% Increase, 3 Month Extension, Delete Items

This modification 1 changes the contract as follows:


It extends the contract from January, 17 2009 to April 16, 2009.


By mutual agreement, prices have increased in accordance with Special Condition No. 84 – Contract Price Escalation, effective January 16, 2009, for Items 1-3, 4, 5-7, 8, 9-10, 12, and 16. See Attachment "A".

The following items have been deleted from the contract:

Items: 11, 15, 17-19, 26, 27, 142-146

All other terms and conditions remain the same

Approved by the City: 
Naomi Kelly, Director of OCA and Purchaser 3-13-09
Date

Approved by Contractor: 
Signature 3/16/09
Date

Name and title Lee A. Fishel, Vice President

Mar. 16. 2009 11:23AM

No. 3496 P. 3

Attachment "A"
Contract Modification No. 1
Contract 81115
Allstar Fire Equipment, Inc.
March 10, 2009

The following items have been increased per Special Condition No. 84 – Contract Price Escalation, effective January 16, 2009, an increase of 5%.

Item	Previous	New
1-3	\$986.00	\$1,034.25
4	\$ <u>45.00</u>	\$ <u>47.25</u>
5-7	\$ <u>510.00</u>	\$ <u>535.00</u>
8	\$ <u>235.00</u>	\$ <u>246.75</u>
9-10	\$ <u>25.00</u>	\$ <u>26.25</u>
12	\$ <u>15.00</u>	\$ <u>15.75</u>
16	\$ <u>160.00</u>	\$ <u>168.00</u>