

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 3

Asphalt Products – Petroleum Emulsions, Sealants & Concrete Base

Granite Rock Company
Rich Sacher, Vice President, Division Manager
365 Blomquist Street
Redwood City, CA 94063
E-mail: rconway@graniterock.com

Date: 01-22-10
Buyer Name: Carlos Chavez
Term contract: 75950
City Blanket No. BPSF 00003307
Type: Indefinite quantity
Not-to-exceed amount: \$3,100,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	07-01-06	06-30-09	\$2,000,000	
1				Price Increase
2	7-1-09	6-30-10		
3			\$1,100,000	Bpo Increase

This modification 3 changes the contract as follows:

The contract Blanket Purchase Order amount is increase by \$1,100,000 from \$2,000,000 to \$3,100,000.

The City reserves the right to delete any items from the contract with 30-day advance written notification to contractor.

All other terms and conditions remain the same.

Approved by the City:

Naomi Kelly, Director of OCA and Purchaser

1-22-10
Date

Approved by Contractor:

Signature

1-25-10
Date

Name and title

Account Manager

Sign and return one original. The duplicate original is for your files.

7-280 (11/20/09)

Jun. 8. 2009 11:10AM

No. 4840 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 2

Asphalt Products – Petroleum Emulsions, Sealants & Concrete Base

Granite Rock Company	Date	06/04/09
Rich Sacher, Vice President, Division Manager	Buyer Name:	Carlos Chavez
365 Blomquist Street	Term contract	75950
Redwood City, CA 94063	Type:	Indefinite quantity
E-mail: rconway@graniterock.com	Not-to-exceed amount:	\$2,000,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	07-01-06	06-30-09	\$2,000,000	.
1	n/c	n/c		Price Increase
2	7-1-09	6-30-10		

This modification 2 changes the contract as follows:

It extends the contract from July 1, 2009 to June 30, 2010.

The City reserves the right to delete any items from the contract with 30-day advance written notification to contractor.

All other terms and conditions remain the same

Approved by the City:

Naomi Kelly, Director of OCA and Purchaser

6-5-09
Date

Approved by Contractor:

Signature

6/8/09
Date

Name and title _____

Please sign and return one original. The second original is for your records.

Sign and return one original. The duplicate original is for your files.

P-280 (2-09-09)

City and County of San Francisco
Office of Contract Administration
Purchasing
1 Dr. Carlton B. Goodlett Place, Room 430
San Francisco, CA 94102 - 4685

CONTRACT MODIFICATION NO. 1

Indefinite Quantity

Granite Rock Company
365 Blomquist Street
Redwood City, CA 94063
Attn: Rich Sacher, Vice President, Division Manager

Date October 23, 2008
Contract Proposal No. 75950
Estimated Amount: Indefinite

The City and County of San Francisco does hereby accept your offer to modify the prices and furnish the Articles/ indicated below. Such Articles/are to be delivered in the manner and the form and at the times and prices set forth in the above numbered Contract Bid Proposal, but only after receipt of order properly certified by the Controller of the City and County of San Francisco.

PRICE INCREASE

For furnishing and delivering **Asphalt Products – Petroleum Emulsions, Sealants & Concrete Base**

By mutual agreement, prices have increased in accordance with Special Condition No. 80, "Compensation Adjustment for Price Index Fluctuations". Effective **September 22, 2008** price increase will be allowed on Items Indicated on Attachment "A".

All other prices, terms and conditions remain the same.

Acknowledge receipt and acceptance of this Contract Modification in the space below. Return to Purchaser, 1 Dr. Carlton B. Goodlett Place, Room 430, San Francisco, CA, 94102-4685. **DUPLICATE COPY IS FOR YOUR FILES.**

Bill Jones 10-27-08
As the duly appointed Purchaser of the City and County of San Francisco Date

RECEIPT OF THE ABOVE IS HEREBY ACKNOWLEDGED:

Contractor *[Signature]*
By *Rich Sacher* *V.P.*
Signature Title
Date 10/27/08

011-29-2008 01:16 AM
011-29-2008 S: 6AV

V: '979 F. 3

Attachment "A"
Contract No. 75950
Contract Modification No. 1
Asphalt Products
October 23, 2008

Revised Award Sheet

Price Increases effective September 22, 2008

Item No.	Description	Old prices	New Prices
10	ASPHALT, PETROLEUM COLD, MIX Approximately 94% aggregate, Aggregate to contain 50% top sand. Asphalt to be Slow Cure (SC) #3. Mix Design: 4.75mm 1/4" Asphalt content 7%	\$ <u>72.00</u> /ton	\$ <u>91.88</u> /ton
15	ASPHALT, CONCRETE BASE 1" WITH PG 64-16 BITUMEN OIL, Mix Design: 1" Asphalt content 4.7%	\$ <u>60.00</u> /ton	\$ <u>73.55</u> /ton
16	ASPHALT, CONCRETE BASE 1" Mix Design: 1" Asphalt content 4.7%	\$ <u>60.00</u> /ton	\$ <u>73.55</u> /ton
18	ASPHALT, CONCRETE BASE 3/4", with PG 64-16 bitumen oil. Mix Design: 3/4" Asphalt content 5.0%	\$ <u>60.00</u> /ton	\$ <u>73.35</u> /ton
20	ASPHALT, CONCRETE BASE 1/2", with PG 64-16 bitumen oil. Mix Design: 1/2" Asphalt content 5.5%	\$ <u>60.00</u> /ton	\$ <u>75.62</u> /ton
22	ASPHALT, CONCRETE TOP 1/2", with PG 64-16 bitumen oil Mix Design: 1/2" Asphalt content 5.5%	\$ <u>60.00</u> /ton	\$ <u>75.62</u> /ton
23	ASPHALT, CONCRETE TOP 3/8", with PG 64-16 bitumen oil Mix Design: 3/8" Asphalt content 6.2%	\$ <u>67.00</u> /ton	\$ <u>84.60</u> /ton
24	ASPHALT, CONCRETE FINE TOP 1/4", with PG 64-16 bitumen Oil. <i>2008</i> Mix Design: 1/4" Max. -Asphalt content 6.8%	\$ <u>68.50</u> /ton	\$ <u>87.81</u> /ton
25	ASPHALT, CONCRETE FINE TOP, SHEET, with PG 64-16 bitumen oil Mix Design: Sheet Mix -Asphalt content 7.2%	\$ <u>70.00</u> /ton	\$ <u>90.44</u> /ton