

May 14, 2010 2:32PM GSA-OCA CITY HALL

No. 0051 P. 2

City and County of San Francisco
 Office of Contract Administration
 Purchasing Department
 City Hall, Room 430
 1 Dr. Carlton B. Goodlett Place
 San Francisco, CA 94102-4685



Contract Modification 6

Asphalt Materials and Services
 For San Francisco International Airport (SFIA)

Granite Rock
 Attn: Ron Conway
 365 Blomquist Street
 Redwood City, CA 94063
 E-mail: rconway@Graniterock.com

Date: May 12, 2010
 Buyer Name: Tony Fiore
 Term contract: 75970
 City Blanket No. BPSF_00003305
 Type: Indefinite Quantity
 Not-to-exceed amount: \$ 4,800,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	07-01-06	06-30-09	\$ 3,800,000	
1				Price Increased
2				Price Increased
3	07-01-09	09-30-09		
4	10-01-09	12-31-09		Add Sp. Cond: Food Service Waste Reduction Req.
5	01-01-10	03-31-10	\$ 4,800,000	Increase BPO

This modification 6 changes the contract as follows:

It extends the contract from April 1, 2010 to March 31, 2011.

In addition, the price of materials has been reduced by 5%, See Attachment "A"

All other terms and conditions remain the same.

Approved by the City:


 Naomi Kelly, Director of OCA and Purchaser

5-14-10
 Date

Approved by Contractor:


 Signature

5-14-10
 Date

Name and title

Rich Sazhuk D.V. Mgr

Sign and return one original. The duplicate original is for your files.

P-280 (11/20-09)

May 14, 2010 2:32PM GSA-OCA CITY PA.L

V. 005' P. 3

Attachment "A"
 Contract 75970
 Contract Modification No. 6
 Asphalt Materials and Services
 May 12, 2010

Price Decreases Effective April 1, 2010

Item No.	Description	Current Price	% Decrease	Decrease	New Price
500	Asphalt Concrete Base, 1/4", marshall mix, with PG 6416 bitumen oil.	\$86.74/ton	5.00%	\$4.34	\$82.40/ton
505	Asphalt Concrete Base, 1/4", marshall mix, high stability, with PG 70-10 bitumen oil.	\$86.74/ton	5.00%	\$4.34	\$82.40/ton
510	Asphalt Concrete Base, 1/2", marshall mix, with PG-6416 bitumen oil.	\$76.71/ton	5.00%	\$3.84	\$72.87/ton
515	Asphalt Concrete Base, 1/2", marshall mix, high stability, with PG-70-10 bitumen oil.	\$76.71/ton	5.00%	\$3.84	\$72.87/ton
520	Asphalt Concrete Base, 3/4", marshall mix, with PG-6416 bitumen oil.	\$74.93/ton	5.00%	\$3.75	\$71.18/ton
525	Asphalt Concrete Base, 3/4", marshall mix, high stability, with PG-70-10 bitumen oil.	\$74.93/ton	5.00%	\$3.75	\$71.18/ton
530	Asphalt Concrete Base, 1", marshall mix, with PG 6416 bitumen oil	\$72.57/ton	5.00%	\$3.63	\$68.94/ton
535	Asphalt Concrete Base, 1", marshall mix, high stability, with PG 70-10 bitumen oil	\$72.57/ton	5.00%	\$3.63	\$68.94/ton
540	Asphalt, Concrete, Fine, Top, Sheet	\$88.51/ton	5.00%	\$4.43	\$84.08/ton

May. 14. 2010 2:32PM GSA-OCA CITY FALL

No. 0051 P. 4

Attachment "A"
 Contract 75970
 Contract Modification No. 6
 Asphalt Materials and Services
 May 12, 2010

Item No.	Description	Current Price	% Decrease	Decrease	New Price
545	Asphalt, Petroleum, Cut Back/Cold Mixed, 1/4", 100% crushed aggregate and SC grade asphalt binder	\$88.51/ton	5.00%	\$4.43	\$84.08/ton
700	Asphalt, Petroleum Emulsified, slow set, Type SS-1	\$8.56/gal	5.00%	\$0.43	\$8.13/gal
705	Asphalt, Petroleum Emulsified, Type SS-1, slow-set	\$0.38/sq ft.	5.00%	\$0.02	\$0.36/sq ft.
710	Asphalt, Petroleum Emulsified, Type SS-1, slow-set	\$1.37/sq ft	5.00%	\$0.07	\$1.30/sq ft.

May 14, 2010 2:37 PM GSA-OCA CITY HALL

No. 0051 P. 1

Carmen Omran
City Hall - Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4086
Phone: (415) 664-0732
Fax: (415) 664-8717

**CITY AND COUNTY OF
SAN FRANCISCO
OFFICE OF CONTRACT
ADMINISTRATION/
PURCHASING DIVISION**

Fax

CARMEN

RICH SACITTO

To: Ron Conway
Granite Rock Company

From: Carmen Omran for Tony Fiore,
Senior Purchaser

Fax: 831-786-2963

Date: May 14, 2010

Phone: (650) 482-3805

Pages: 4, including cover page

Re: Contract 75970 - Asphalt Materials
& Services for SFIA

CC:

Urgent For Review Please Comment Please Reply Please Recycle

Comments:

Ron:

Please sign and date the attached Contract Modification No. 6 for the contract referenced above.

Kindly return the document by fax 415-554-6717. Original will follow by mail.

Thank you.

Jan. 12. 2010 4:42PM

No. 7796 P. 2/2

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 5 Asphalt Materials and Services

Granite Rock
Attn: Ron Conway
365 Blomquist Street
Redwood City, CA 94063
E-mail: rconway@Graniterock.com

Date: December 30, 2009
Buyer Name: Tony Fiore
Term contract: 75970
City Blanket No. BPSF 00003305
Type: Indefinite Quantity
Not-to-exceed amount: \$ 4,800,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	July 1, 2006	June 30, 2009	\$3,800,000.	
1	No Change	No Change	No Change	Price Increased
2	No Change	No Change	No Change	Price Increased
3	7/1/09	9/30/09	No Change	No Change
4	10/01/09	12/31/09	No Change	Add Food Srvc Waste Reduction Requirements
5	01/01/10	03/31/10	\$4,800,00.00	No Change.

This modification 5 changes the contract as follows:

It extends the contract from January 1, 2010 TO March 31, 2010 and increases the not to exceed amount from \$3,800,000. to \$4,800,000.

All other terms and conditions remain the same.

Approved by the City:

Naomi Kelly, Director of OEA and Purchaser

1-12-10

Date

Approved by Contractor:

Signature

1-13-10

Date

Name and title

Account Manager

Sign and return one original. The duplicate original is for your files.

P-280 (11/20-09)

Oct. 9. 2009 2:37PM

No. 6835 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 4

Asphalt Materials and Services

Granite Rock Company
Attn: Ron Conway
365 Blomquist Street
Redwood City, CA 94063

Date: September 28, 2009
Buyer's Name: Tony Fiore
Team Contract: 75970
Type: Indefinite quantity
Not-to-exceed amount: \$ 3,800,000

The history of this contract and its modifications is as follows:

Original Contract term and estimated amount: July 1, 2006 through June 30, 2009 \$ 3,800,000.

Modification	Start date	End date	Amount	Other Changes
1.	No Change	No change	No Change	Price Increased
2.	No Change	No change	No Change	Price Increased
3.	7/1/09	9/30/09	No Change	No Change
4.	10/01/09	12/31/09	No Change	Add Food Srvc Waste Re- duction Requirements.

This Modification 4 changes the contract as follows:

It extends the contract from 10/01/09 through 12/31/09 and adds the attached Food Service Waste Reduction Re-
quirements condition to the contract.

All other terms and conditions remain the same.

Approved by the City:

Naomi Kelly

Naomi Kelly, Director of OCA and Purchaser
Date: 10-7-09

Approved by Contractor:

Ron Conway

Signature
Date: 10-15-09

Name and title

Ron Conway Account Manager

Sign and return one original. The duplicate original is for your files.
P-280 (02-09-09)

Contract Modification 4
Asphalt Materials and Services

In accordance with City & County of San Francisco Ordinance No. 295-06, effective June 1, 2007, the following Food Service Waste Reduction Requirements condition is incorporated into the contract.

103. Food Service Waste Reduction Requirements

Effective June 1, 2007, Contractor agrees to comply fully with and be bound by all of the provisions of the Food Service Waste Reduction Ordinance, as set forth in San Francisco Environment Code Chapter 16, including the remedies provided, and implementing guidelines and rules. The provisions of Chapter 16 are incorporated herein by reference and made a part of this Agreement as though fully set forth. This provision is a material term of this Agreement. By entering into this Agreement, Contractor agrees that if it breaches this provision, City will suffer actual damages that will be impractical or extremely difficult to determine; further, Contractor agrees that the sum of one hundred dollars (\$100) liquidated damages for the first breach, two hundred dollars (\$200) liquidated damages for the second breach in the same year, and five hundred dollars (\$500) liquidated damages for subsequent breaches in the same year is reasonable estimate of the damage that City will incur based on the violation, established in light of the circumstances existing at the time this Agreement was made. Such amount shall not be considered a penalty, but rather agreed monetary damages sustained by City because of Contractor's failure to comply with this provision.

Jun. 29. 2009 9:24AM

No. 5242 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing Department
City Hall, Room 430
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685



Contract Modification 3

Asphalt Materials and Services

Granite Rock Company
Attn: Ron Conway
365 Blomquist Street
Redwood City, CA 94063

Date:
Buyer's Name:
Term Contract:
Type:
Not-to-exceed amount:

June 18, 2009
Tony Fiore
75970
Indefinite quantity
\$ 3,800,000

The history of this contract and its modifications is as follows:

Original Contract term and estimated amount: July 1, 2006 through June 30, 2009 \$ 3,800,000

Modification	Start date	End date	Amount	Other Changes
1.	No Change	No change	No Change	Price Increased
2.	No Change	No change	No Change	Price Increased
3.	7/1/09	9/30/09	No Change	No Change

This Modification 3 changes the contract as follows:

It extends the contract from 7/1/2009 through 9/30/09.

All other terms and conditions remain the same.

Approved by the City: *[Signature]* 6-26-09
 Name: Nancy Kelly, Director of OCA and Purchaser Date

Approved by Contractor: *[Signature]* 7-6-09
 Name: Ron Conway Account Manager Date

Sign and return one original. The duplicate original is for your files.

P-280 (02-09/09)

06/29/2009 9:26AM

Aug-04-2008 09:27 AM
Aug. 4, 2008 9:27AM

No. 0699 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing
1 Dr. Carlton B. Goodlett Place, Room 430
San Francisco, CA 94102 - 4685

CONTRACT MODIFICATION NO. 2

Indefinite Quantity

Granite Rock Company
Attn: Ron Conway
365 Blomquist Street
Redwood City, CA 94063

Date July 21, 2008
Contract Proposal No. 75970
Estimated Amount: Indefinite

The City and County of San Francisco does hereby accept your offer to modify the prices and furnish the Articles/Services indicated below. Such Articles/Services are to be delivered in the manner and the form and at the times and prices set forth in the above numbered Contract Bid Proposal, but only after receipt of order properly certified by the Controller of the City and County of San Francisco.

PRICE INCREASE

For furnishing and delivering Asphalt Materials and Services.

By mutual agreement, prices have increased in accordance with Special Condition No.84, Price Adjustment.

Effective August 1, 2008 for bid items 500 through 545 and 700 through 710. (See Attachment "A")

All other prices, terms and conditions remain the same.

Acknowledge receipt and acceptance of this Contract Modification in the space below. Return to Purchaser, 1 Dr. Carlton B. Goodlett Place, Room 430, San Francisco, CA, 94102-4685. DUPLICATE COPY IS FOR YOUR FILES.

[Signature] 8-1-08
As the duly appointed Purchaser of the City and County of San Francisco Date [Signature]

RECEIPT OF THE ABOVE IS HEREBY ACKNOWLEDGED:

Contractor Granite Rock
By [Signature] Account Manager
Signature Title
Date 8-4-08

Attachment A – Price Increases Effective August 1, 2008

Item No.	Description	Current Price	% Increase	Increase	New Price
500	Asphalt Concrete Base, 1/4", marshall mix, with PG 6416 bitumen oil.	\$81.95/ton	5.84%	\$4.79	\$86.74
505	Asphalt Concrete Base, 1/4", marshall mix, high stability, with PG 70-10 bitumen oil.	\$81.95/ton	5.84%	\$4.79	\$86.74
510	Asphalt Concrete Base, 1/2", marshall mix, with PG-6416 bitumen oil.	\$72.48/ton	5.84%	\$4.23	\$76.71
515	Asphalt Concrete Base, 1/2", marshall mix, high stability, with PG-70-10 bitumen oil.	\$72.48/ton	5.84%	\$4.23	\$76.71
520	Asphalt Concrete Base, 3/4", marshall mix, with PG-6416 bitumen oil.	\$70.80/ton	5.84%	\$4.13	\$74.93
525	Asphalt Concrete Base, 3/4", marshall mix, high stability, with PG-70-10 bitumen oil.	\$70.80/ton	5.84%	\$4.13	\$74.93
530	Asphalt Concrete Base, 1", marshall mix, with PG 6416 bitumen oil	\$68.57/ton	5.84%	\$4.00	\$72.57
535	Asphalt Concrete Base, 1", marshall mix, high stability, with PG 70-10 bitumen oil	\$68.57/ton	5.84%	\$4.00	\$72.57
540	Asphalt, Concrete, Fine, Top, Sheet	\$83.63/ton	5.84%	\$4.88	\$88.51
545	Asphalt, Petroleum, Cut Back/Cold Mixed, 1/4", 100% crushed aggregate and SC grade asphalt binder	\$85.86/ton	5.84%	\$2.65	\$88.51

Item No.	Description	Current Price	% Increase	Increase	New Price
700	Asphalt, Petroleum Emulsified, slow set, Type SS-1	\$6.99/gal	22.50%	\$1.57	\$8.56
705	Asphalt, Petroleum Emulsified, Type SS-1, slow-set	\$.30/sq ft.	22.50%	\$0.08	\$0.38
710	Asphalt , Petroleum Emulsified, Type SS-1, slow-set	\$.1.00/sq ft	37.2%	\$0.37	\$1.37

Jan-14-2008 04:22 PM 2/5
Jan. 14. 2008 3:22PM

No. 6031 P. 2

City and County of San Francisco
Office of Contract Administration
Purchasing
1 Dr. Carlton B. Goodlett Place, Room 430
San Francisco, CA 94102 - 4685

CONTRACT MODIFICATION NO. 1

Indefinite Quantity

Granite Rock Company
365 Blomquist Street
Redwood City, CA 94063
Attn: Ron Conway

Date January 10, 2008

Contract Proposal No. 75970

Estimated Amount: Indefinite

The City and County of San Francisco does hereby accept your offer to modify the prices and furnish the Articles/Services indicated below. Such Articles/Services are to be delivered in the manner and the form and at the times and prices set forth in the above numbered Contract Bid Proposal, but only after receipt of order properly certified by the Controller of the City and County of San Francisco.

PRICE INCREASE

For furnishing and delivering **Asphalt Materials and Services.**

By mutual agreement, prices have increased in accordance with Special Condition No. 84, Price Adjustment; Effective **February 1, 2008** for bid items 500 through 545 and 700 through 710. (See Attachment "A").

The following condition has been added to Contract 75970 (See Attachment "B").

103. Food Service Waste Reduction Requirements

All other prices, terms and conditions remain the same.

Acknowledge receipt and acceptance of this Contract Modification in the space below. Return to Purchaser, 1 Dr. Carlton B. Goodlett Place, Room 430, San Francisco, CA, 94102-4685. DUPLICATE COPY IS FOR YOUR FILES.

[Signature] 1-14-08 *[Initials]*
As the duly appointed Purchaser Date
of the City and County of San Francisco

RECEIPT OF THE ABOVE IS HEREBY ACKNOWLEDGED:

Contractor Granite Rock Co.
By *[Signature]* Account MANAGER
Signature Title
Date 1-16-08

Attachment A – Price Increases Effective February 1, 2008

Item No.	Description	Current Price	% Increase	Increase	New Price
500	Asphalt Concrete Base, 1/4", marshall mix, with PG 6416 bitumen oil.	\$73.50/ton	11.5%	\$8.45	\$81.95/ton
505	Asphalt Concrete Base, 1/4", marshall mix, high stability, with PG 70-10 bitumen oil.	\$73.50/ton	11.5%	\$8.45	\$81.95/ton
510	Asphalt Concrete Base, 1/2", marshall mix, with PG-6416 bitumen oil.	\$65.00/ton	11.5%	\$7.48	\$72.48/ton
515	Asphalt Concrete Base, 1/2", marshall mix, high stability, with PG-70-10 bitumen oil.	\$65.00/ton	11.5%	\$7.48	\$72.48/ton
520	Asphalt Concrete Base, 3/4", marshall mix, with PG-6416 bitumen oil.	\$63.50/ton	11.5%	\$7.30	\$70.80/ton
525	Asphalt Concrete Base, 3/4", marshall mix, high stability, with PG-70-10 bitumen oil.	\$63.50/ton	11.5%	\$7.30	\$70.80/ton
530	Asphalt Concrete Base, 1", marshall mix, with PG 6416 bitumen oil	\$61.50/ton	11.5%	\$7.07	\$68.57/ton
535	Asphalt Concrete Base, 1", marshall mix, high stability, with PG 70-10 bitumen oil	\$61.50/ton	11.5%	\$7.07	\$68.57/ton
540	Asphalt, Concrete, Fine, Top, Sheet	\$75.00/ton	11.5%	\$8.63	\$83.63/ton
545	Asphalt, Petroleum, Cut Back/Cold Mixed, 1/4", 100% crushed aggregate and SC grade asphalt binder	\$77.00/ton	11.5%	\$8.86	\$85.86/ton

Item No.	Description	Current Price	% Increase	Increase	New Price
700	Asphalt, Petroleum Emulsified, slow set, Type SS-1	\$5.75/gal	21.58%	\$1.24	\$6.99/gal
705	Asphalt, Petroleum Emulsified, Type SS-1, slow-set	\$.25/sq ft.	21.58%	\$.05	\$.30/sq ft.
710	Asphalt , Petroleum Emulsified, Type SS-1, slow-set	\$.73/sq ft	37.2%	\$.27	\$1.00/sq ft

103. FOOD SERVICE WASTE REDUCTION REQUIREMENTS

Effective June 1, 2007, Contractor agrees to comply fully with and be bound by all of the provisions of the Food Service Waste Reduction Ordinance, as set forth in San Francisco Environment Code Chapter 16, including the remedies provided, and implementing guidelines and rules. The provisions of Chapter 16 are incorporated herein by reference and made a part of this Agreement as though fully set forth. This provision is a material term of this Agreement. By entering into this Agreement, Contractor agrees that if it breaches this provision, City will suffer actual damages that will be impractical or extremely difficult to determine; further, Contractor agrees that the sum of one hundred dollars (\$100) liquidated damages for the first breach, two hundred dollars (\$200) liquidated damages for the second breach in the same year, and five hundred dollars (\$500) liquidated damages for subsequent breaches in the same year is reasonable estimate of the damage that City will incur based on the violation, established in light of the circumstances existing at the time this Agreement was made. Such amount shall not be considered a penalty, but rather agreed monetary damages sustained by City because of Contractor's failure to comply with this provision.