

City and County of San Francisco
 Office of Contract Administration
 Purchasing Department
 City Hall, Room 430
 1 Dr. Carlton B. Goodlett Place
 San Francisco, CA 94102-4685



Contract Modification 11
 Asphalt Materials and Services
 For San Francisco International Airport (SFA)

Granite Rock Company
 Attn: Rich Sacher
 365 Blomquist Street
 Redwood City, CA 94063
 E-mail: rsacher@graniterock.com

Date
 Buyer Name:
 Term contract:
 City Blanket No.
 Type:
 Not-to-exceed amount:

September 20, 2012
 Susan Loung
 75970
 BPSF00003305
 Indefinite quantity
 \$7,900,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	07-01-06	06-30-09	\$3,800,000	
1	No Change	No Change	No Change	Price Increase
2	No Change	No Change	No Change	Price Increase
3	07-01-09	09-30-09	No Change	No Change
4	10-01-09	12-31-09	No Change	Add Special Cond: Food Service Waste Reduction Reduction Requirements
5	01-01-10	03-31-10	\$4,800,000	No Change
6	04-01-10	03-31-11	No Change	Price Decrease
7	No Change	No Change	\$5,600,000	No Change
8	04-01-11	03-31-12	\$7,900,000	(1) No Change in price (2) Add and update contract conditions
9	04-01-11	03-31-12	\$7,900,000	Price Increase
10	04-01-12	09-30-12	\$7,900,000	No Change
11	10-01-12	12-31-12	\$7,900,000	No Change

This modification 11 changes the contract as follows: It extends the contract from October 1, 2012 to December 31, 2012.

By Mutual agreement, prices will remain the same from 10-01-12 to 12-31-12.

All other terms and conditions remain the same.

Approved by the City:

[Signature]
 Jace Fung, Director of OCA and Purchaser

9/25/2012
 Date

Approved by Contractor:

[Signature]
 Signature
 RICH SACHER V.P.

9/25/2012
 Date

Name and title

Apr. 6. 2012 11:25AM GSA-OCA CITY HALL

No. 4272 P. 2/2

City and County of San Francisco
 Office of Contract Administration
 Purchasing Department
 City Hall, Room 430
 1 Dr. Carlton B. Goodlett Place
 San Francisco, CA 94102-4685



Contract Modification 10
 Asphalt Materials and Services
 For San Francisco International Airport (SFIA)

Granite Rock Company
 Attn: Rich Sachter
 365 Blomquist Street
 Redwood City, CA 94063
 E-mail: rsachter@graniterock.com

Date
 Buyer Name:
 Term contract:
 City Blanket No.
 Type:
 Not-to-exceed amount:

March 20, 2012
 Susan Leung
 75970
 BPSF00003305
 Indefinite quantity
 \$7,900,000

The history of this contract and its modifications is as follows:

Modification	Start date	End date	Amount	Other changes
Original contract	07-01-06	06-30-09	\$3,800,000	
1	No Change	No Change	No Change	Price Increase
2	No Change	No Change	No Change	Price Increase
3	07-01-09	09-30-09	No Change	No Change
4	10-01-09	12-31-09	No Change	Add Special Cond: Solid Service Waste Reduction Reduction Requirements
5	01-01-10	03-31-10	\$4,800,000	No Change
6	04-01-10	03-31-11	No Change	Price Decrease
7	No Change	No Change	\$5,600,000	No Change
8	04-01-11	03-31-12	\$7,900,000	(1) No Change in price (2) Add and update contract conditions
9	04-01-11	03-31-12	\$7,900,000	Price Increase
10	04-01-12	09-30-12	\$7,900,000	No Change

This modification 10 changes the contract as follows: It extends the contract from April 1, 2012 to September 30, 2012.

By Mutual agreement, prices will remain the same for an additional half year from 04-01-12 to 09-30-12.

All other terms and conditions remain the same.

Approved by the City:

[Signature]
 Susan Leung, Acting Director of OCA and Purchaser
 Date: 4/1/2012

Approved by Contractor:

[Signature]
 Signature: RICH SACTHER, Div. Mgr
 Date: 4/6/12

Name and title

Sign and return one original. This duplicate original is for your files.

P-280 (1/20/09)