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City and County of San Francisco -
Office of Contract Administration
Purchasing Department

City Hall, Room 430

1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4685

Contract Modification 2

Fasteners, Drills & Reamers

Harrison & Bonini Date: July 31, 2009
Attn: Paul Bonini Buyer’s Name: Howard Tevelson
1122 Harrisqn Street _ Term Contract: 74019

San Francisco, CA 94103 Type: Indefinite quantity

Not-to-exceed amount:  $1,000,000

The history of this contract and its modifications is as follows:

Start - End
Modification date date Amount  other changes
Original contract 08/15/06 08/14/08 $1,000,000 .
1 08/15/08 08/14/09 No Change  Extended/Add Conditions
2 0R/1S09  08/14/10 No Change  Extended

This modification 2 changes the contract as follows:
It extends the contract from August 15, 2009 to August 14, 2010.

All other terms and conditions remain the same.

o Approved by the City; @ C/@ZM/' dej‘” 0;

_.%) Nazomi Kelly, Direcior of OCA and Purchaser Date

Approved by Contractor: P / g/ %
Date
Name and fitle %M / WW /

Received Time Aug. 6. 2009 11:57AM No. 6013
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City and County of San Francisco
Office of Contract Administration
Purchasing Department

City Hall, Room 430

1 Dr: Carlton B. Goodlett Place
San Francisco, CA 94102-4685

_Contract Modification 2

Fdsteners, Drills & Reamers

§ & 8 Supplies & Solutions Date: July 31, 2009
Aftn: Panla Wentworth Buyer's Name: Howard Tevelson
P.O. Box 805 - Term Contract; 74019

Benicia, CA 94510 Type: Indefinite quantity

Not-to-exceed amount:  $1,000,000 °

The history of this contract and its modifications is as follows:

Start End :
Modification . date date Amount  other changes
Original contract ~ 08/15/06 08/14/08 $1,000,000
1 ' 0815/08 . 08/14/09  NoChange Extended/Add Conditions
2 » 08/15/09 08/14/10 No Change  Bxtended

This modification 2 changes the contract as follows:
It extends the contract from August 15, 2009 to August 14, 2010,

All other texms and conditions remain the same,

o i
Approved by the City: %& f -S- 2

K /ﬁ/ Naomi Kelly, Director of OCA and Purchaser Date I
Approved by Contractor: ' } W MA/‘ F-6-o V4
. Signature Date
Name and title PC(U (a W@&( 7[1//07'7%

0/’”96740}’ ot (‘onf/fa C/S

oo Received Time Aug. 6 2009 1:30PM No. 6026 ToTeL P a2
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" 1 Dr. Carlton B, Goodlett Place

City and County of San Francisoo
Office of Contract Administration
Purchasing Department

City Hall, Room 430

San Francisco, CA 94102-4685

Contract Modification 2

Fasteners, Drills & Reamers

DTC Tool Company Date: Tuly 31,2009

Atto: Dan Dewitt Buyer’s Name: Howard Tevelson
k- BHO 350 Mehler Road Term Contract; 74019

Burlingame, CA 94010 Type: Indefinite quantity

Received Time Aug. 10. 2009 9:18AM No. 6058

Not-to-exceed amount:  $1,000,000

The history of this contract and its modifications is as follows:

Start End
Modification date date . Amount other changes
Original contract . 08/15/06 08/14/08 $1,000,000
1 08/15/08 08/14/09 NoChange  Extended/Add Conditions
2 08/15/09 08/14/10 No Change  Extended

This modification 2 changes the contract as follows:
It extends the contract from August 15, 2009 to Augnst 14, 2010,

All other termé and conditions remain the same.

b

Approved by the City: / % 7{/ JLD 57 ?

éf \ Naomi Kelly, Director of OCA and Purchager Date
Approved by Contractor; >\ M Q/ 7/ 0 7
: Signature/” Date
Name and title e NJ/EL 7)‘:[,/; ff_" PrLsIDEL 1~

Sign and return one originel, The duplicate original is for your files, P-280 (02-09-09)




» City and County of San Francisco

* Purchasing

JON 222008 50142 NO. §04 3. )

Office of Contract Administration |

1 Dr. Carlton B. Goodlett Place, Room 430
San Francisco, CA 94102 - 4683

|
CONTRACT MODIFICATION NO. 1

‘ Indefinite Quantity
DTC Tool Company | Date __June 13, 2008
860 Mahler Road .
Burlingame, CA 94010 j Contract Proposal No. _74019

Atin: Dan Dewitt
Estimated Amount:  Indefinite

The City and County of San Franzisco does hereby accept your offer to extend the contract and fumish the Articles indicated below, Such
Articles are to be delivered in the manner and the fohm and t the times and prices set forth in the zbove humbered Contract Proposal, but
only after receipt of order properly certified by the Conwoller of the City and County of San Francisco. '

CONTRACT EXTENSION

For furnishing and delivering Fasterers, Drills and Reamers.

By mutual agreement, the contract is extended an additional twelve (12) months for the term
August 15, 2008 through August 14, 2009.

The following condition has been added to Contract 74019. (See Attachment "A”),

99. Food Service Waste Reductions Requirements

All other prices, terms and conditiorls remain the same.

Acknowledge receipt and acceptance of this Contract Modification in the space beJow, Return to Purchaser, 1 Dr. Carlton B. Goodlent Place,
Room 430, San Francisco, CA, 94102-4685. DUPLICATE COPY IS FOR YOUR FILES.

@w)%/ &-16-29 ?

As the duly appointed Purchayef Date
of the City and County of Sa1 Francisco

RECEIPT OF THE ABOVE IS HEREBY ACKNOWLEDGED:

|
Conmscror_ DTC._ 7YoL 2971 ppvy

By 7\ ~ 7\/—"" PrESINES 1~
Sigrtature ~ Tide

Print Name 7)/0.//54? 365&-/' T71
Date 6//8/08




99.

Attachment “A”"

Contract Modification No. 1
Contract 74019

DTC Tool Company

June 13, 2008

Food Service Waste Reduction Requirements

Effective June 1, 2007, Contractor agrees to comply fully with and be bound by all of the
provisions of the Food Service Waste Reduction Ordinance, as set forth in San
Francisco Environment Code Chapter 16, including the remedies provided, and
implementing guidelines and rules. The provisions of Chapter 16 are incorporated
herein by reference and made a part of this Agreement as though fully set forth. This
provision is a material term of this Agreement. By entering into this Agreement,
Contractor agrees that if it breaches this provision, City will suffer actual damages that
will be impractical or extremely difficult to determine; further, Contractor agrees that the
sum of one hundred dollars ($100) liquidated damages for the first breach, two hundred
dollars ($200) liquidated damages for the second breach in the same year, and five
hundred dollars ($500) liquidated damages for subsequent breaches in the same year is
reasonable estimate of the damage that City will incur based on the violation,
established in light of the circumstances existing at the time this Agreement was made.
Such amount shall not be considered a penalty, but rather agreed monetary damages
sustained by City because of Contractor's failure to comply with this provision.

Page 2 of 2
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City and County of Sen Francisco
Office of Contract Administration
Purchasing :
1 Dr. Caviton B, Gaodlett Place, Room 430
San Francisco, CA 94102 - 4685«

CONTRACT MODIFICATION NO. 1

Indefinite Quantity
Harrison & Bonini Date __ June 13, 2008
1122 Harrison Street :
San Francisco, CA 94103 . Contract Proposal No. _74019
Attn: Paul Bonini

Estimated Amount: _Indefinite

The Cily and County of San Francisco does hereby accspr your offer ta extend the contract and furnish the Articles indicated below. Such
Asticles sro to bis delivared in the mannerand the form and sf the limes and prices set forth in the above numbered Conmact Proposal, but
only after receipr of order properly certified by the Controller of the Ciiy and County of Szn Franeisco,

CONTRACT EXTENSION

-For furnishing and delivering Fasteners, Drills and Reamers,

By mutual agreement, the contract is extended an additional fwelve (12) months for the term
August 15, 2008 through August 14, 2009, : '

The following condition has been added to Canfract 74019. (See Atfachment “A").
89. Food Service Waste Reductions Requirements
All other prices, terms and conditions remain the same.

Acknowledge reczipt and acceptance of this Contract Modification in the space balow. Return to Purchaser, | Dr, Carlton B. Goodlett Place,
Room 430, San Franciscq, CA, 941024685, DUPLICATE COPY IS FOR YOUR FILRS.

é&c& QW S D=l7-0f B

As the duly appointed PueShoeer 7z Dats .
of 1he City and Counry of Sen Francisco : - £

RECEIPT OF THE ABOVE IS HEI%BY ACKNOWLEDGED:

Contractor ﬂ% ﬁ/ ;ﬂl,l/ ,/; %ﬁ/' /ﬂ/ -
By 0 Do /*%?'.5/

“Signature “Tide

Print Name %K/Z/ él//w// //%4'
Dsls %Z/ y//é .

ceived ime Jue 70 2008 11:36AM No. 9625



99.

Attachment “A”

Contract Modification No. 1
Contract 74019

Harrison & Bonini

June 13, 2008

Food Service Waste Reduction Requirements

Effective June 1, 2007, Contractor agrees to comply fully with and be bound by all of the
provisions of the Food Service Waste Reduction Ordinance, as set forth in San
Francisco Environment Code Chapter 16, including the remedies provided, and
implementing guidelines and rules. The provisions of Chapter 16 are incorporated
herein by reference and made a part of this Agreement as though fully set forth. This
provision is a material term of this Agreement. By entering into this Agreement,
Contractor agrees that if it breaches this provision, City will suffer actual damages that
will be impractical or extremely difficult to determine; further, Contractor agrees that the
sum of one hundred dollars ($100) liquidated damages for the first breach, two hundred
dollars ($200) liquidated damages for the second breach in the same year, and five
hundred dollars ($500) liquidated damages for subsequent breaches in the same year is
reasonable estimate of the damage that City will incur based on the violation,
established in light of the circumstances existing at the time this Agreement was made.
Such amount shall not be considered a penalty, but rather agreed monetary damages
sustained by City because of Contractor’s failure to comply with this provision.

Page 2 of 2
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VUOTL1™ WO 1l . Uf LOWI ol wwuppemew— o
" City end County of San Francisco
Office of Contract Administration
Purchasing -
- | Dr. Carlton B, Goodlest Place, Room 430
San Francisco, CA 94102 - 4655

CONTRACT MODIFICATION NO. 1

Indefinite Quantity .
8 & S Supplies and Solutions - . Date __June 13,2008
4547 Enterprise Street

Fremont, CA 94538 | Contract Proposal No. _74018 -

Attn: Arni Yap
Estimated Amount: _ Indefinite

The City and County of San Froncitoo does hereby sccept your offer to extend the contract and fumish the Asticles indfeated below, Such
Articles are 1 be delivered in the manner snd the form end st the times and prices set forth in the above numbered Contract Proposat, but
only sRter reooipt of order properly cantified by the Controller of the Ciry 9nd County of San Francisco.

CONTRACT EXTENSION

For furnishing and delivering Fasteners, Drills and Reamers.

' By mutual agresament, the contract is extended an additional twelve (12) months for the term
August 185, 2008 through August 14, 2009, :

The following condition has been added to Contract 74019. (See Attachment "A”).

9. Food Service Waste Reductions Requirements
All ather prices, terms and ‘con'di'tions remain the sama.

Acknowledge receipt and acceptance of this Centract Modificacian i the space bélow. Renurn o Purchaser, 1 Dr. Cariton B. Goodleit Place,
Roora 430, Ssn Franciseo, CA, 941024685, DUPLICATE COPY IS FOR YOUR FILES. .

é%:% /é C-~17-0Ff @

As the duly appointed Pligcioser Ostc
of the City snd County of Ssn Franciceo . : ;

-

RECEIPT OF THE ABOVE IS HEREBY ACKNOWLEDGED:

oy _TFouide bttt Confract (ompliance

. Sigmture Tills

PrintName 7%%, a W%MY%
Date GfQS’ -0
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Attachment "A"

Contract Modification No. 1
Contract 74019

S & S Supplies and Solutions
June 13, 2008

Food Servica Wasta Reduction Reqdlremenis

Effective June 1, 2007. Contractor agrees to comply fully with and be baund by all of the
pravisions of the Food Service Waste Reduction Ordinance, as set forth in San

.~ Francisco Environment Code Chapter 18, including the remedies provided, and

implementing guidelines and rules. The provisions of Chapter 16 are incorporated
herein by reference and made a part of this Agreement as though fully set forth. This
provision is a:materlal term of this Agreement. By entering into this Agreement,
Contractor agrees that if it breaches this provision, City will suffer actual damages that
will be impractical or extremely difficult to determine; further, Contractor agreés that the
sum of one hundred dofiars ($100) liquidated damages for the first breach, two hundred
dollars ($200) liquidated damages for the second breach in the same year, and five
hundred dollars ($500) liquidated damages for subsequent breaches in the same year is
reasonable estimate of the damage that City will incur based on the violation,
established in light of the circumstances existing at the time this Agreement was made.
Such amount shall not be ‘considered a penalty, but rather agreed monetary damages
sustained by City because of Contractor's failure to comply with this provision.

Page 2 of 2
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